

**RESOLUTION NO. 2011-78**

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ELK GROVE  
AUTHORIZING THE CITY MANAGER TO EXECUTE A CONSULTANT  
SERVICES CONTRACT AMENDMENT WITH MENDOZA & ASSOCIATES FOR  
CONSTRUCTION MANAGEMENT SERVICES FOR THE SHELDON ROAD / STATE  
ROUTE 99 AND GRANT LINE ROAD / STATE ROUTE 99 INTERCHANGE  
LANDSCAPING PROJECT TO INCREASE THE CONTRACT AMOUNT BY \$108,240  
FOR A TOTAL NOT-TO-EXCEED AMOUNT OF \$354,040**

**WHEREAS**, the City of Elk Grove and Mendoza & Associates entered into a contract for the Construction Management Services For The Sheldon Road / State Route 99 and Grant Line Road / State Route 99 Interchange Landscaping Project on July 16, 2010 (Contract No. C-10-181); and

**WHEREAS**, the City has increased the scope of work on the construction portion of the contract by authorizing enhanced levels of landscaping to the Sheldon Road Interchange; and

**WHEREAS**, the additional landscaping, along with other required extensions of time due to weather and other unforeseen circumstances, has increased the allowable number of construction working days beyond the original estimated duration in the original contract between the City and Mendoza and Associates; and

**WHEREAS**, consistent with the contract scope, adjustments with Mendoza & Associates staffing levels would keep pace with construction needs throughout the remaining estimated time for completion of the construction phase; and

**WHEREAS**, the City requires additional construction management services to be provided under this amendment, which necessitates an increase to the contract amount by \$108,240; and

**WHEREAS**, this budget-related contract amendment can be accommodated within the approved project budget.

**NOW, THEREFORE, BE IT RESOLVED** that the City Council of the City of Elk Grove hereby authorizes the City Manager to execute a consultant services contract amendment with Mendoza & Associates for the Sheldon Road / State Route 99 and Grant Line Road / State Route 99 Interchange Landscaping Project to amend the existing contract to increase the contract amount by \$108,240, resulting in a total not-to-exceed contract amount of \$354,040.

**PASSED AND ADOPTED** by the City Council of the City of Elk Grove on this 25<sup>th</sup> day of May 2011.



\_\_\_\_\_  
STEVEN M. DETRICK, MAYOR of the  
CITY OF ELK GROVE

ATTEST:

  
\_\_\_\_\_  
JASON LINDGREN, CITY CLERK

APPROVED AS TO FORM:

  
\_\_\_\_\_  
SUSAN COCHRAN, CITY ATTORNEY

**CERTIFICATION**  
**ELK GROVE CITY COUNCIL RESOLUTION NO. 2011-78**

STATE OF CALIFORNIA        )  
COUNTY OF SACRAMENTO    )     ss  
CITY OF ELK GROVE         )


*I, Jason Lindgren, City Clerk of the City of Elk Grove, California, do hereby certify that the foregoing resolution was duly introduced, approved, and adopted by the City Council of the City of Elk Grove at a regular meeting of said Council held on May 25, 2011 by the following vote:*

**AYES :**        **COUNCILMEMBERS:**     *Detrick, Cooper, Davis, Hume, Scherman*

**NOES:**        **COUNCILMEMBERS:**     *None*

**ABSTAIN :**   **COUNCILMEMBERS:**     *None*

**ABSENT:**     **COUNCILMEMBERS:**     *None*

  
\_\_\_\_\_  
**Jason Lindgren, City Clerk**  
**City of Elk Grove, California**